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BRP Restoration Project Overview

Safety
Cost
Schedule

— April: Interior Containment Concrete
Complete

— June: Foundations/Underground Ultilities
and Buildings Removed

— August: Final Site Grading Complete
Site Ownership
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Partial Site Release

LTP SER dated 3/24/2005 - LTP Release
Process Accepted (partial site release upon
reaching Greenfield condition).

Assessment Method of “Release Area”
Outlined in LTP Section 1.4.2.
lease in Two Phases

hase 1 — Majority of site
hase 2 — ISFSI site




Big Rock Point Site Boundary

Approximate

. Location of
J( ISFSI Area

Licensed Area
~580 Acres —
includes ~16 acres

of land right of
way.

ISFSI Site ~105
Acres.

Release Area ~475
Acres.




FSS Report Lessons Learned

BRP Approved Site-Specific DCGLs Remain Valid
— No deviations or special requests expected
Communication

— BRP Licensing Staff to NRC Project Manager
— BRP Technical Staff to NRC Technical Staff

FSS Activities will be Conducted in Accordance with
the Approved LTP (Chapter 5, FSS Plan)
— Revision to the LTP is not expected

Agreement on Format and Content of FSS Packages
and Report




Final Status Survey Overview

Greenfield in Accordance with LTP

Final Status Surveys
— At finished grade
— Approximately 25 survey units
Supporting Surveys
— Excavation surveys — six survey units (four
complete)

— Relocated soil surveys — approximately 50 surveys
(24 complete)

— All supporting surveys performed as Class 1
SUrveys




FSS Approach

Final Status Survey Y

Final Status Survey X

Exﬁam}ed Surface
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Backfill with relocated soils




Final Status Survey

Schedule




April 2006

Septic Field Support Survey

Beach Remediation Area
— Survey Unit 15(2R)

Relocated Soil Surveys




May 2006

West Woods South of US 31
— Survey Units — Survey Unit 59

15(2), 15(3), 15(4), Relocated Soil
18

West Beach
— Survey Unit 14

Surveys




June 2006

East Beach
— Survey Unit 13

East Beach
— Survey Unit 16

Relocated Soil Surveys
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July 2006

Containment Excavation North Beach
(July 17) — Survey Unit 12
— Survey Unit 8 Relocated Soil
West Turbine Building Surveys
Excavation (July 31)
— Survey Unit 5




August 2006

Drainage Ditch New RW Yard Area
— Survey Unit =~ Survey Unit 19*

Former RW Yard Area East Woods
— Survey Unit 11* — Survey Unit 17*




September/October 2006

SVA Corridor Restricted Area Final
— New Class 1 and Class 2 Grade
arcas — Survey Units 1, 2, 3, 4, 5,
West Restricted Area 6. 7,48 10

— Survey Unit 15(1)




FSS Reports and Packages

Final Status Survey Packages
— Format and content

Final Status Survey Report
— Format and content




FSS Package Submittal Options

Option 1 — Submit Each Package as Completed
— Approximately 30 complete packages to date
— One to five packages per week from now until October
— FSS Report in November

Option 2 — Submit by Survey Type/Class
— Three submittals of FSS packages
e April — 30; July — 30; November - ~20
— FSS Report in November

Option 3 — FSS Report and All Packages When
Complete in November




